

  Task	Planned Start	Planned End
● 1) Visual Strategy and Design	6/1/10	7/23/10
● 1.1) Create schemas	6/11/10	6/16/10
● 1.2) Wikimedia review	6/17/10	6/18/10
● 1.3) Visual Design	6/21/10	6/30/10
● 1.4) Wikimedia Review 1	7/1/10	7/2/10
● 1.5) Implement changes	7/5/10	7/6/10
● 1.6) Wikimedia Review 2	7/7/10	7/7/10
● 1.7) Implement changes	7/8/10	7/8/10
◆ 1.8) Visual design for Bookshelf approved		
● 2) Wikipedia as a teaching tool for higher education	6/1/10	7/23/10
● 2.1) Draft and Bookshelf stakeholder content review	6/1/10	6/30/10
● 2.2) Copyediting	7/1/10	7/7/10
● 2.3) Implement CE changes	7/9/10	7/9/10
● 2.4) Visual Design	7/12/10	7/16/10
● 2.5) Wikimedia Review 1	7/19/10	7/20/10
● 2.6) Implement changes	7/21/10	7/21/10
● 2.7) Wikimedia Review 2	7/22/10	7/22/10
● 2.8) Implement changes	7/23/10	7/23/10
◆ 2.9) Wikipedia and a Teaching Tool Approved		
● 3) Lesson Plan for University	6/1/10	7/26/10
● 3.1) Draft and Bookshelf stakeholder content review	6/1/10	7/7/10
● 3.2) Copyediting	7/8/10	7/13/10
● 3.3) Implement CE changes	7/14/10	7/14/10
● 3.4) Visual Design	7/15/10	7/19/10
● 3.5) Wikimedia Review 1	7/20/10	7/21/10
● 3.6) Implement changes	7/22/10	7/22/10
● 3.7) Wikimedia Review 2	7/23/10	7/23/10
● 3.8) Implement changes	7/26/10	7/26/10
◆ 3.9) Lesson Plan for University Approved		
● 4) Welcome Package	6/1/10	8/2/10
● 4.1) Draft and Bookshelf stakeholder content review	6/1/10	7/12/10
● 4.2) Copyediting	7/13/10	7/16/10
● 4.3) Implement CE changes	7/19/10	7/19/10
● 4.4) Visual Design	7/20/10	7/26/10
● 4.5) Wikimedia Review 1	7/27/10	7/28/10
● 4.6) Implement changes	7/29/10	7/29/10
● 4.7) Wikimedia Review 2	7/30/10	7/30/10
● 4.8) Implement changes	8/2/10	8/2/10
◆ 4.9) Welcome package approved		
● 5) All deliverables in printing	8/3/10	8/17/10