Project IEE			Completed	timeline	work load	work done	**Ruben Vos** work load	work done	**Thomas Vlasselaere** w	work done	**Joe Paul** work load	work done	**Sokna San** work load	work done	**Liu Xiuchuan** work load	work done	**Qi Song** work load	work done	**Hans Thaels** work load	work done	**Jeroen Vennekens** wor	work done
jobs	tasks	subtasks	…	weeks	hours	hours																
Documentation	1.1 POA			1	9	16		2.5					4	4	4	4		1	0.5	2	0.5	2
	1.2 WBS			1	5	5.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	0.5	1.5	2	0.5	0.5	0.5	0.5	0.5	0.5
	1.3 Gantt		n	14	30	10	15	7	2		2		2		2		2		2.5	1.5	2.5	1.5
	1.4 Blog		n	13	10	0.5	0.5		0.5	0.5	1.5		1.5		1.5		1.5		1.5		2	
	1.5 Wiki		n	13	10	6			1		3		2	1	4	4	1	1	1		1	
	1.6 Contract			1	4	4			2.5	2.5											1.5	1.5
	1.7 Administration		n	14	7	1	2	1	5													
	1.8 Meeting	1.8.1 Meetings	n	12	28	7.3	3.5	1	3.5	1	3.5	0.3	3.5	1	3.5	1	3.5	1	3.5	1	3.5	1
		1.8.2 Reports	n	12	8	2.8	0.5	0.5	0.5	0.5	1.5		1.5	1.5	1		1		1		1	0.3
2. Enterprising	2.1 Marketing	2.1.1 Market research	n	2	15	16	1			0.5	2	3	4	5			4	4			4	3
		2.1.2 Business plan (4P)	n	2	20	11	1				4	4	5				2	3	5		5	4
	2.2 Logo & name	2.2.1 Draft	n	1	5	8.5					1.5	2					3.5	6	0.5	0.5		
		2.2.2 Final	n	1	3	0	1				1						1					
	2.3 Website		n	13	15	4.5			2.5		5								5	4.5		
	2.4 Budget control	2.4.1 Components	n	9	2	0							2									
		2.4.2 Payments	n	9	1	0							1									
3. Educating	3.1 Research		n	7	70	9.5	10	1.5	10	1.5	5	0.5	5	2	10	1.5	10	0.5	10	1.5	10	0.5
	3.2 Seminars		n	4	64	40	8	5	8	5	8	5	8	5	8	5	8	5	8	5	8	5
	3.3 Report solutions	3.3.1 Draft	n	2	10	3			1				3		3		3			3		
		3.3.2 Final	n	2	10	0			1				3		3		3					
	3.4 Proces report	3.4.1 Draft	n	2	20	4.5	2		4						7		7			4.5		
		3.4.2 Final	n	3	50	0	10		10						10		10				10	
4. Engineering	4.1 Part I	4.1.1 Design	n	4	65	8.5	5	2.5	10		15	3	10					3	10		10	
		4.1.2 Calculations	n	4	50	33	5	11	10	14	10		10	4	10	2	10			2		
		4.1.3 Sankey diagram	n	4	20	18	2		6		6		6			9				9		
		4.1.4 Predictions	n	2	25	0	1		6		8				5		5					
		4.1.4 Building	n		50	0	6		5		6								17		15	
	4.2 Simulink	4.2.1 Transmission ratio	n	2	20	6	5						5	3	5						5	3
		4.2.2 Distance	n	2	15	0	2										2		3		3	
	4.3 Part II	4.3.1 Compare	n	3	10	0	2															
		4.3.2 Calculations (shaft)	n	3	20	0	2						6		6		6					
		4.3.3 Sankey Umicar	n	3	20	0	2				5				5				8			
		4.3.4 Technical drawings	n	3	20	0	2						6				7		5			
5. Evaluation	5.1 Peer-assesment		n	2	4	0	0.5		0.5		0.5		0.5		0.5		0.5		0.5		0.5	
	5.2 Feedback		n	4	8	5	1	0.8	1	0.5	1	0.5	1	0.8	1	0.8	1	0.5	1	0.8	1	0.5
6. Race	6.1 Preparations		n	2	28	0	3.5		3.5		3.5		3.5		3.5		3.5		3.5		3.5	
	6.2 Race		n	3	24	0	3		3		3		3		3		3		3		3	
totaal					723	161	91	33	91	27	90	19	91	28	91	29	93	26	90	36	91	23