WORK BREAKDOWN STRUCTURE

Orientation
- Choosing subject
- Cooperation contract
- POA
- Gantt chart
- WBS

Solar Vehicle

Documentation
- Final report
- Data collecting
- Design report
- Process report
- Updating blog

Analyzing
- Search information
- Brainstorming
- Feasibility study
- Case SSV Part 1
  - Design
  - Calculation
  - Sankey Diagram
- Case Simulink
  - Simulation
- Case SSV Part 2
  - 2D Drawing
  - Stress Analysis

Engineering
- Preparation
- Purchasing
- Components Manufacture
- Assembling
- Testing

Management
- Budget control
- Arrange meeting
- Meeting record
- Marketing(4P)
  - Price
  - Place
  - Promotion
  - Product

EE4 Project TEAM 13