
1) Marketing Communications leaflet 7/26/10 9/2/10
…Lead: ADR

1.1) …Stakeholder content review, copyediting 1, realign to the approved Bookshelf visual design, 8/4/10 8/13/10 FS; ADR; JW
1.2) Copyediting final 8/16/10 8/17/10 CV
1.3) Implement changes and send it for design implementation 8/18/10 8/19/10 ADR
1.4) Marketing communications copy approved 8/19/10 8/19/10 FS
1.5) Visual design 8/20/10 8/24/10 DH
1.6) Wikimedia review 1 8/25/10 8/27/10 JW; FS; ADR; CV
1.7) Implement changes 8/30/10 8/30/10 DH
1.8) Wikimedia review 2 8/31/10 8/31/10 ADR
1.9) Implement changes 9/1/10 9/1/10 DH

1.10) Confirm if all issues are fixed 9/2/10 9/2/10 ADR
1.11) Marketing communications leaflet approved and ready for printing 9/2/10 9/2/10 FS

2) Media Literacy 7/26/10 9/29/10
Lead: LG

2.1) Content collection, draft and stakeholder content review 1 7/26/10 8/30/10 LG; FS
2.2) Copyediting 1 8/31/10 9/1/10 CV
2.3) Implement CE changes 9/2/10 9/3/10 LG
2.4) Final stakeholder review 9/6/10 9/7/10 FS
2.5) Implement final stakeholder review 9/8/10 9/8/10 LG
2.6) Copyediting 2 9/9/10 9/10/10 CV
2.7) Implement changes and send it for design implementation 9/13/10 9/13/10 LG
2.8) Media literacy copy approved 9/13/10 9/13/10 FS
2.9) Visual design 9/14/10 9/17/10 DH

2.10) Wikimedia review 1 9/20/10 9/21/10 …JW; FS; ADR; CV;
2.11) Implement changes 9/22/10 9/23/10 DH
2.12) Wikimedia review 2 9/24/10 9/27/10 LG
2.13) Implement changes 9/28/10 9/28/10 DH
2.14) Confirm if all issues are fixed 9/29/10 9/29/10 LG
2.15) Media literacy approved 9/29/10 9/29/10 FS

3) Wikipedia for journalists leaflet 7/26/10 9/16/10
Lead: ADR

3.1) Content collection, draft and stakeholder content review 1 7/26/10 8/19/10 FS; ADR
3.2) Copyediting 1 8/20/10 8/23/10 CV
3.3) Implement CE changes 8/24/10 8/25/10 ADR
3.4) Final stakeholder review 8/26/10 8/27/10 FS
3.5) Implement final stakeholder review 8/30/10 8/30/10 LG; ADR
3.6) Copyediting 2 8/31/10 9/1/10 CV
3.7) Implement changes and send it for design implementation 9/2/10 9/2/10 LG
3.8) Wikipedia for journalists leaflet copy approved 9/2/10 9/2/10 FS
3.9) Visual design 9/3/10 9/7/10 DH

3.10) Wikimedia review 1 9/8/10 9/10/10 JW; FS; ADR; CV
3.11) Implement changes 9/13/10 9/13/10 DH
3.12) Wikimedia review 2 9/14/10 9/14/10 ADR; FS
3.13) Implement changes 9/15/10 9/15/10 DH
3.14) Confirm if all issues are fixed 9/16/10 9/16/10 LG
3.15) Wikipedia for journalists leaflet approved 9/16/10 9/16/10 FS

4) Wikipedia for teachers leaflet (University) 7/26/10 10/4/10
Lead: LG

4.1) Content collection, draft and stakeholder content review 1 7/26/10 9/7/10 LG; FS
4.2) Copyediting 1 9/8/10 9/9/10 CV
4.3) Implement CE changes 9/10/10 9/13/10 LG
4.4) Final stakeholder review 9/14/10 9/15/10 FS
4.5) Implement final stakeholder review 9/16/10 9/16/10 LG
4.6) Copyediting 2 9/17/10 9/20/10 CV
4.7) Implement changes and send it for design implementation 9/21/10 9/21/10 LG
4.8) Wikipedia for teachers leaflet copy approved 9/21/10 9/21/10 FS
4.9) Visual design 9/22/10 9/24/10 DH

4.10) Wikimedia review 1 9/27/10 9/28/10 …JW; FS; ADR; CV;
4.11) Implement changes 9/29/10 9/29/10 DH
4.12) Wikimedia review 2 9/30/10 9/30/10 LG
4.13) Implement changes 10/1/10 10/1/10 DH
4.14) Confirm if all issues are fixed 10/4/10 10/4/10 LG
4.15) Introduction to free licenses approved 10/4/10 10/4/10 FS

5) Printing 9/20/10 10/4/10 DH
6) Ten reasons to contribute to Wikipedia 7/26/10 10/26/10

Lead: ADR
6.1) Content collection, draft and stakeholder content review 1 8/10/10 9/28/10 ADR
6.2) Copyediting 1 9/29/10 9/30/10 CV
6.3) Implement CE changes 10/1/10 10/4/10 ADR
6.4) Final stakeholder review 10/5/10 10/6/10 FS
6.5) Implement final stakeholder review 10/7/10 10/7/10 ADR
6.6) Copyediting 2 10/8/10 10/11/10 CV
6.7) Implement changes and send it for design implementation 10/12/10 10/12/10 ADR
6.8) Ten reasons to contribute to Wikipedia copy approved 10/12/10 10/12/10 FS
6.9) Visual design 10/13/10 10/15/10 DH

6.10) Wikimedia review 1 10/18/10 10/20/10 JW; FS; ADR; CV
6.11) Implement changes 10/21/10 10/21/10 DH
6.12) Wikimedia review 2 10/22/10 10/22/10 ADR
6.13) Implement changes 10/25/10 10/25/10 DH
6.14) Confirm if all issues are fixed 10/26/10 10/26/10 ADR
6.15) Ten reasons to contribute to Wikipedia approved 10/26/10 10/26/10 FS

7) Introduction to free licenses leaflet 7/26/10 10/12/10
Lead: LG

7.1) Content collection, draft and stakeholder content review 1 7/26/10 9/15/10 LG; FS
7.2) Copyediting 1 9/16/10 9/17/10 CV
7.3) Implement CE changes 9/20/10 9/21/10 LG
7.4) Final stakeholder review 9/22/10 9/23/10 FS
7.5) Implement final stakeholder review 9/24/10 9/24/10 LG
7.6) Copyediting 2 9/27/10 9/28/10 CV
7.7) Implement changes and send it for design implementation 9/29/10 9/29/10 LG
7.8) Introduction to free licenses copy approved 9/29/10 9/29/10 FS
7.9) Visual design 9/30/10 10/4/10 DH

7.10) Wikimedia review 1 10/5/10 10/6/10 …JW; FS; ADR; CV;
7.11) Implement changes 10/7/10 10/7/10 DH
7.12) Wikimedia review 2 10/8/10 10/8/10 LG
7.13) Implement changes 10/11/10 10/11/10 DH
7.14) Confirm if all issues are fixed 10/12/10 10/12/10 LG
7.15) Introduction to free licenses approved 10/12/10 10/12/10 FS

8) Ten ways to make Wikipedia better 7/26/10 10/15/10
Lead: ADR

8.1) Content collection, draft and stakeholder content review 1 7/26/10 9/20/10 FS; ADR
8.2) Copyediting 1 9/21/10 9/22/10 CV
8.3) Implement CE changes 9/23/10 9/24/10 ADR
8.4) Final stakeholder review 9/27/10 9/28/10 FS
8.5) Implement final stakeholder review 9/29/10 9/29/10 ADR
8.6) Copyediting 2 9/30/10 10/1/10 CV
8.7) Implement changes and send it for design implementation 10/4/10 10/4/10 ADR
8.8) Introduction to free licenses copy approved 10/4/10 10/4/10 FS
8.9) Visual design 10/5/10 10/7/10 DH

8.10) Wikimedia review 1 10/8/10 10/11/10 …JW; FS; ADR; CV;
8.11) Implement changes 10/12/10 10/12/10 DH
8.12) Wikimedia review 2 10/13/10 10/13/10 LG
8.13) Implement changes 10/14/10 10/14/10 DH
8.14) Confirm if all issues are fixed 10/15/10 10/15/10 LG
8.15) Ten ways to make Wikipedia better approved 10/15/10 10/15/10 FS

9) Anatomy of an article (poster) 7/26/10 9/14/10
…Lead: ADR

9.1) Conceptual drafts, text content, and stakeholder content review 1 8/18/10 9/2/10 FS; ADR; JW; DH
9.2) Final stakeholder review 9/9/10 9/9/10 FS
9.3) Implement final stakeholder review 9/10/10 9/10/10 ADR; DH
9.4) Copyediting 9/13/10 9/13/10 CV
9.5) Implement changes and send it for design implementation 9/14/10 9/14/10 LG
9.6) Anatomy of an article copy approved 9/14/10 9/14/10 FS
9.7) Visual design 8/18/10 9/2/10 DH; ADR
9.8) Wikimedia review 1 9/3/10 9/7/10 JW; FS; ADR; CV
9.9) Implement changes 9/8/10 9/8/10 DH

9.10) Wikimedia review 2 9/9/10 9/9/10 ADR
9.11) Implement changes 9/10/10 9/10/10 DH
9.12) Confirm if all issues are fixed 9/13/10 9/13/10 ADR
9.13) Introduction to free licenses approved 9/13/10 9/13/10 FS

10) Printing 9/30/10 10/14/10 DH
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