



Meeting report nr. 5

Present

Name	
Shen Jiayi	Wouter Govaerts
Su Ziang	Robin Neujens
Su Ziang, Tian Jianlei	Wouter Govaerts
Maarten Fierens	Wang Yu

Absent

Name	Reason

Schedule

- Distribute all new tasks to everybody;
- Know what we have to do at week 9 and what we have to finish before week 9.

Approval previous report

Task List & Follow up

Task	Responsible	Deadline	Finished (Y/N)	Time
Determine the shear stress, torsion stress and so on	Sun zi'ang Robin	week 11		
Make a new sankey diagram according to the real situation	Jeff, Tian Jianlei	week 11		

Date 29/03/2011



Place , Price	Wang Yu Shen Jiayi	Week 11		
Designing the shape and structure of our car	Wouter, Maatern	Week 11		

Discussion points

- The work we have to do in the SSV part II.
- Distribution the work to everybody.
- The deadline of our new tasks.

Coach meeting:

The result of the SSV Part I:

Process report: 8.5/10

Gear ratio report: 8or9/10

Simulink report: 10/10

Total: 26.5or27.5/30